

What does it take to be a successful Project Manager?
“An Annotation to the 97 THINGS EVERY SOFTWARE PROJECT
MANAGER SHOULD KNOW by Barbee Davis”

Jeric Gustilo
10777954
PRJ-MGT 00B
September 03, 2010

PREFACE

This Book Review of “The 97 Things Every Software Project Manager Should Know” offers practical and helpful tips to remember when dealing with a software project. It also includes and explains project management principles applicable to projects in any industry, not just in Information Technology. This 97 Thing Every Software Project Manager Should Know Book Review can be used as a useful reference for tips and explanations on the different project management principles and can be used as a source of inspiration for every project manager whether new or already experienced in the field of project management. You will learn how to deal with the project from managing teams to handling project stakeholders.

DEDICATION

This Book Review is dedicated for the use of project managers that are new or already experienced in the field of project management for their knowledge and enjoyment. This is also dedicated to my family, friends and to the professors of the De La Salle – College of Saint Benilde's Information Technology (IT) and Computer Applications (CA) Programs for without their support and understand, the completion of this book would not have been possible.

TABLE OF CONTENTS

Contribution 1. Get Users Involved As Early As Possible.....	1
Contribution 2. Success Is Always Measured In Business Value.....	2
Contribution 3. Start with the End in Mind.....	3
Contribution 4. The Fallacy of Perfect Knowledge.....	4
Contribution 5. The Fallacy of the Big Round Ball.....	5
Contribution 6. The Fallacy of Perfect Execution.....	6
Contribution 7. The 60/60 Rule.....	7
Contribution 8. Clever code is Hard to Maintain... and Maintenance is Everything.....	8
Contribution 9. The Web Points the Way (For Now).....	9
Contribution 10. Serve Your Team.....	10
Contribution 11. Aggressively promote COMMUNICATION channels while managing distributed projects.....	11
Contribution 12. 9.7 Reasons I Hate Your Website.....	12
Contribution 13. It's the people, stupid.....	13
Contribution 14. Every project manager is a contract administrator.....	14
Contribution 15. Engage stakeholders all through Project Life.....	15
Contribution 16. Can Earned Value and Velocity Co-Exist on Reports?.....	16
Contribution 17. Don't skip vacations for the sake of the project.....	17
Contribution 18. Size Matters.....	18
Contribution 19. Align Vision and Outcome Expected.....	19
Contribution 20. Important Not Urgent.....	20
Contribution 21. A Voice From The Other Side.....	21
Contribution 22. Chart a Course for Change.....	22
Contribution 23. Roadmaps: What Have We Done For You Lately?.....	23
Contribution 24. Documents as a Means, Not an End.....	24
Contribution 25. You Are Not In Control.....	25
Contribution 26. Pay Your Debts.....	26
Contribution 27. Software Failure is Organizational Failure.....	27
Contribution 28. Project Management Is Problem Management.....	28
Contribution 29. Under-promise, over-deliver.....	29
Contribution 30. Use a Wiki.....	30
Contribution 31. The PMBOK® Guide is not the Holy Bible.....	31
Contribution 32. Favor the Now over the Soon.....	32
Contribution 33. Favor the Simple over the Complex.....	33
Contribution 34. Developer Productivity Mean vs. Median.....	34
Contribution 35. Savor Sustainable Progress, not Speed.....	35
Contribution 36. Value Results, not Only Efforts—Work efficiently, not longer.....	36
Contribution 37. Don't throw spreadsheets at people issues.....	37
Contribution 38. Build teams to run Marathons not Sprints.....	38
Contribution 39. Go ahead, throw that practice out.....	39
Contribution 40. You get what you ask for.....	40
Contribution 41. The Importance of the Project Scope Statement.....	41
Contribution 42. How Do You Define "Finished"?.....	42
Contribution 43. Introduce A More Agile Communication System.....	43

Contribution 44. The best people to create the estimates are the ones who do the work..	44
Contribution 45. Alice Doesn't Live Here Anymore.....	45
Contribution 46. A Project Is The Pursuit of a Solution.....	46
Contribution 47. True Success Comes With A Supporting Organization.....	47
Contribution 48. A Project Depends on Teamwork.....	48
Contribution 49. Establish Project Management Governance.....	49
Contribution 50. Do not fall into the "Not Invented Here" syndrome.....	50
Contribution 51. PMO - Project Management Office, Effectiveness In Practice.....	51
Contribution 52. Managing Human Factors In IT Project Management.....	52
Contribution 53. The value of Planning.....	53
Contribution 54. Who is my customer?.....	54
Contribution 55. Immortality of scope changes.....	55
Contribution 56. Know Your Integration Points.....	56
Contribution 57. A word that makes you miss your deadline.....	57
Contribution 58. Clear Terms, Long Friendship!.....	58
Contribution 59. Empowering Developers or a story of a man named Tim.....	59
Contribution 60. To thine own self be true.....	60
Contribution 61. Make Money On Your Issues!.....	61
Contribution 62. Effectively Manage the Deliverables.....	62
Contribution 63. You Aren't Special.....	63
Contribution 64. Share the Vision.....	64
Contribution 65. The Missing Link.....	65
Contribution 66. Estimate, estimate, estimate!.....	66
Contribution 67. Add talents, not skills, to your team.....	67
Contribution 68. Increase Communication by Having Fewer Meetings.....	68
Contribution 69. Teach the Process.....	69
Contribution 70. IT Program Management: Shared Vision.....	70
Contribution 71. Buying Ready-Made Software.....	71
Contribution 72. Document Your Process, Then Make Sure It Is Followed.....	72
Contribution 73. Don't Always Be The Messenger.....	73
Contribution 74. Planning for Reality.....	74
Contribution 75. Avoiding Contract Disputes.....	75
Contribution 76. Project Sponsors - The Good, the Bad, and the Ugly.....	76
Contribution 77. Not superheroes.....	77
Contribution 78. How To Spot A Good IT Developer.....	78
Contribution 79. Communicating Is Key.....	79
Contribution 80. RESTful Architecture Makes Project Management Extremely Simple.	80
Contribution 81. Keep Your Perspective.....	81
Contribution 82. Keep It Simple Simon.....	82
Contribution 83. The Holy Grail of Project Management.....	83
Contribution 84. Meetings don't write code.....	84
Contribution 85. Provide Regular Time to Focus.....	85
Contribution 86. Work in Cycles.....	86
Contribution 87. Responding to a Crisis.....	87
Contribution 88. What Do They Want to Hear, Anyway?.....	88
Contribution 89. Make Project Sponsors Write Their Own Requirements.....	89

Contribution 90. One Deliverable, One Person.....	90
Contribution 91. Requirement Specifications - an Oxymoron.....	91
Contribution 92. Speed is Life: More is Better.....	92
Contribution 93. The 2-Day Rule.....	93
Contribution 94. Scrolling Through Time.....	94
Contribution 95. How To Kill Morale.....	95
Contribution 96. Can You Measure Morale.....	96
Contribution 97. We Have Met The Enemy...And He Is Us.....	97

COPYRIGHT 2010



This work is licensed under a Creative Commons Attribution-NonCommercial-ShareAlike 3.0 Philippines License